

Session 21

1.Create a sample Sprint Board in JIRA using the Scrum template and add at least 5 tasks for a 'Food Delivery App' sprint (e.g., menu display, order placement, payment integration, delivery tracking, user reviews).

Sample JIRA Sprint Board – Food Delivery App

Sprint Name: Food Delivery App – Sprint 1

Sprint Duration: 2 Weeks

Task ID	Task	Status	Priority
FOOD-01	Design and develop Menu Display	To Do	High
FOOD-02	Implement Order Placement	To Do	High
FOOD-03	Integrate Online Payment	To Do	High
FOOD-04	Develop Delivery Tracking	To Do	Medium
FOOD-05	Implement User Reviews & Ratings	To Do	Medium

JIRA Board Columns:

To Do → In Progress → Testing → Done

Example:

- Menu Display → In Progress
- Order Placement → To Do
- Payment Integration → To Do
- Delivery Tracking → To Do
- User Reviews → To Do

2.Write a script for a Daily Standup meeting for a team building a new feature in a music streaming app like Spotify, covering what you did yesterday, what you plan to do today, and any blockers.

Daily Standup Script – Music Streaming App

Project: Music Streaming App

Team: Developer, Tester, UI Designer

Scrum Master: Good morning everyone. Let's start our daily standup. Please share what you did yesterday, what you will do today, and any blockers.

Developer:

Yesterday, I worked on the music search feature and connected it with the backend API.
Today, I will work on displaying search results and song details.
I don't have any blockers.

Tester:

Yesterday, I prepared test cases for the music search feature.
Today, I will test the search functionality with different keywords and inputs.
My blocker is that the test API is sometimes responding slowly.

UI Designer:

Yesterday, I completed the design for the search results screen.
Today, I will work on the music player screen.
I don't have any blockers.

Scrum Master: Thank you everyone. The API issue will be discussed with the backend team after the meeting.

3.

**Simulate a Sprint Planning meeting by listing 3 user stories for a Flipkart-style shopping cart feature and breaking each story into smaller tasks with clear acceptance criteria.

Hint: Think about tasks like 'Add to Cart', 'Update Quantity', and 'Remove Item'.**

Sprint Planning – Shopping Cart Feature

Sprint Goal: Develop a complete shopping cart feature for a Flipkart-style shopping app.

User Story 1 – Add to Cart

User Story:

As a customer, I want to add products to my cart so that I can purchase them later.

Tasks:

1. Create Add to Cart button.
2. Create cart database table.
3. Develop Add to Cart API.
4. Display selected product in the cart.
5. Write test cases.

Acceptance Criteria:

- User can add an available product to the cart.
- Product name, price and quantity are displayed.
- Cart count increases after adding a product.
- Out-of-stock products cannot be added.

User Story 2 – Update Quantity**User Story:**

As a customer, I want to change the product quantity so that I can order the required number of items.

Tasks:

1. Add quantity + and – buttons.
2. Update quantity in the database.
3. Recalculate total price.
4. Validate maximum available quantity.
5. Test quantity changes.

Acceptance Criteria:

- User can increase or decrease quantity.
- Total price updates automatically.
- Quantity cannot become less than 1.
- User cannot select more than the available stock.

User Story 3 – Remove Item**User Story:**

As a customer, I want to remove products from my cart so that I can manage my order.

Tasks:

1. Add Remove button.
2. Create remove-item API.
3. Delete the selected item from the cart.
4. Update cart total.
5. Test the remove functionality.

Acceptance Criteria:

- User can remove an item successfully.
- Removed item no longer appears in the cart.
- Cart total is updated.
- Cart count is reduced correctly.

4. After completing a mock sprint for a movie ticket booking app (like BookMyShow), write a brief Sprint Review summary describing what features were delivered, what went well, and what feedback you received from stakeholders.

Sprint Review – Movie Ticket Booking App

Sprint: Movie Ticket Booking – Sprint 1

Features Delivered:

- Movie search functionality.
- Movie details page.
- Theatre and showtime selection.
- Seat selection.
- Booking confirmation.

What Went Well:

1. The team completed the major sprint goals on time.
2. Developers and testers worked together effectively.
3. Most test cases passed successfully.

Stakeholder Feedback:

- Stakeholders liked the simple movie search and seat-selection process.
- They suggested adding better seat availability indicators.
- They also requested a booking-history feature for a future sprint.

Sprint Review Conclusion:

The sprint successfully delivered the main movie booking functionality. The stakeholder feedback will be considered for future sprints.

5. Conduct a Sprint Retrospective for a Zomato-style restaurant search sprint by listing 2 things that went well, 2 things that could be improved, and 1 action item for the next sprint.

Sprint Retrospective – Restaurant Search

Project: Zomato-style Restaurant Search

Category	Points
What went well 1	Restaurant search worked correctly for different restaurant names and cuisines.
What went well 2	Developers and testers communicated well during the sprint.
Could be improved 1	Some search results took longer than expected to load.
Could be improved 2	More test cases were needed for special characters and incorrect search terms.
Action Item	Improve search response time and add more negative test cases in the next sprint.

Retrospective Conclusion:

The team successfully completed the restaurant search feature. In the next sprint, the team will focus on improving search performance and increasing test coverage.